

Ref: I-18015/3(RTI)/430
Date: 11.02.2019



*Sh. J. Das
Pl. keep in the RTI file
& make entry in the register*

NCSM

राष्ट्रीय विज्ञान
संग्रहालय परिषद्
संस्कृति मंत्रालय
भारत सरकार



To
Shri Gouri Kumar Pachani
S/O Late Dulal Chandra Pachani
Nazir Ali, Tarajan
(Near Madhab Mandir Namghar)
P.O- Jorhat
Pin – 785001 (Assam)

NATIONAL COUNCIL OF SCIENCE MUSEUMS
Ministry of Culture, Govt. of India

SPEED POST

Sub: Information under RTI Act.
Ref: Application dated 12.01.2019 under RTI Act, 2005.

Sir,

With reference to your RTI application dated 12.01.2019 received at this office on 23.01.2019, the information is furnished below :

Query	Reply
a. What the specific reason is for the project – 'Construction of Regional Science Centre at Mysore', Karnataka was foreclosed in under construction by National Council of Science Museums?	The work of construction of Regional Science Centre building at Mysore was awarded to M/s. Hi Rise Infratech. Pvt. Ltd., Jorhat by NCSM vide LOI dated 07.10.2014. During execution of work, the Tahsildar, Mysore Taluk, Mysore issued a notice to Mysore University on 28.01.2016 to stop the construction work.
b. Is there any permission was required from the State Govt. of Karnataka/Local Administration Authority of Mysore to build the Regional Science Centre Building at Mysore? If yes, did your office have taken prior permission from the concern authority?	Yes, permission was sought from Department of Information Technology, Biotechnology, Science & Technology (Dept. of ITBS&T), Govt. of Karnataka for approval of the drawings and clearances. NCSM obtained due approval of the drawings form University of Mysore, who is the owner of the land and which was forwarded to NCSM by Dept. of ITBS&T, Govt. of Karnataka.
c. Any other permission issues related to build up the Regional Science Centre Building at Mysore, which are not taken by your office from the Local Administration Authority of Mysore/ Govt. of Karnataka? Please specify.	Answered at 'b' above.
d. Is there any fault from the Contractor side for foreclosed the work for 'Construction of Regional Science Centre at Mysore'?	Though the contractor M/s. Hi Rise Infratech Pvt. Ltd., Jorhat were lagging behind the schedule in execution of the work, they were not at fault for foreclosure of the project.

If you are not satisfied with this reply, you may please write to the First Appellate Authority at the following address: -

Shri C.K. Das
Secretary and First Appellate Authority under RTI ACT
National Council of Science Museums
33, Block- GN, Sector – V, Bidhan Nagar
Kolkata – 700 091.

Thanking you,

राष्ट्रीय विज्ञान संग्रहालय परिषद्
33, ब्लॉक-जी एन, सेक्टर-5, बिधान नगर
कोलकाता-700091
कार्यालय प्रति

सलग्न है/ नही

Yours faithfully,

(S. Ghosal)

Controller of Administration & CPIO



33, ब्लॉक-जी एन, सेक्टर-5
बिधान नगर, कोलकाता-700091

33, BLOCK-GN, SECTOR-V, BIDHAN NAGAR, KOLKATA-700091, INDIA
PHONE: (91) (33) 23575545, 23579347, 23570850, FAX : (91) (33) 23576008
e-mail : sciencecentre@ncsm.gov.in, website: www.ncsm.gov.in