

राष्ट्रीय विज्ञान संग्रहालय परिषद  
**National Council of Science Museums**  
Block-GN, Sector-V, Bidhan Nagar  
कोलकाता/Kolkata-700 091

संख्या/No: I-11013/3(127)/2020/1233

दिनांक/Dated: November 19, 2020

**कार्यालय ज्ञापन/Office Memorandum**

**Sub: Mayabunder Science Centre, A&N Island project**

The Governing Body, NCSM in its 127<sup>th</sup> meeting held on November 03, 2020, vide Agenda Item No.127.4, suggested that a letter may be sent to APWD to know the present status of tendering process as the construction work of the Mayabunder Science Centre building could not be started so far due to the delay in finalizing the agency for the construction work by APWD. Governing Body also recommended that in case of further delay, other projects may be prioritized so that resources of NCSM are fully utilized.

  
(एस. कुमार/S. Kumar)

प्रभारी सचिव/Secretary-in-charge

To:-

- 1) Director, BITM
- 2) PPS to DG, NCSM
- 3) CE, NCSM
- 4) PRO & Hindi Cell, NCSM
- 5) Office copy